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ESTIMATE RUN 07/07/2005

ESTIMATE SUMMARY 22:10:52

CONTID: C12810         ESTIMATE NO: 0001 PROG 2002

PCN: 12810-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Kiowa Creek (W/O Wiggins) PERCENT TIME:

PROJECT NO: BR 0062-013                   

Kiowa Creek (W/O Wiggins)

NAME OF ROAD: 006I

PROJECT COUNTIES: MORGAN

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING 06/30/2005 DATE TIME STARTED 05/24/2005

14290 HILLTOP RD. DATE LET 04/21/2005 DATE WORK BEGAN

 DATE AWARDED 05/04/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/18/2005 DATE ACCEPTED

LONGMONT CO 80504     970/535-4657 DATE NOTICE TO PROCEED 05/24/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,630,074.55 PARTICIPATING $ $ 164,365.33

AWARD PROJECT AMT: 1,577,525.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,391.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

18.63

TIME ALLOW:

ORIG TIME ALLOW:

102 WORK DAYS

WORK DAYS100

10.08%

1,465,709.22

164,365.33

164,365.33

159,973.34

$

$

$

$

164,365.33

0.00

164,365.33

0.00

164,365.33

-4,391.99

0.00

159,973.34

0.00

AMOUNT DUE 159,973.34 159,973.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 159,973.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

19.0
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PCN: 12810-BID    ESTIMATE RUN 07/07/2005

PROJECT: BR 0062-013                   ESTIMATE NO: 0001 22:10:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE STUMP 1.000 0.000

EACH 1.000 345.00

345.00000 1.000 345.00

202-00012  
 

0010 REMOVAL OF RIPRAP 70.000 0.000

SY  70.000 560.00

8.00000 70.000 560.00

202-00027  
 

0015 REMOVAL OF PIPE 54.000 0.000

LF  22.000 242.00

11.00000 22.000 242.00

202-00035  
 

0020 REMOVAL OF ASPHALT MAT 4,441.000 0.000

SY  0.000 0.00

3.00000 0.000 0.00

202-00220  
 

0025 REMOVAL OF GROUND SIGN 4.000 0.000

EACH 3.000 75.00

25.00000 3.000 75.00

202-00810  
 

0030 REMOVAL OF FENCE 2,157.000 0.000

LF  0.000 0.00

0.70000 0.000 0.00

202-01000  
 

0035 REMOVAL OF GUARDRAIL TYPE 3 142.000 0.000

LF  142.000 461.50

3.25000 142.000 461.50

202-01130  
 

0040 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 11,770.000 0.000

CY  0.000 0.00

3.25000 0.000 0.00

203-00060  
 

0045 PROOF ROLLING 25.000 0.000

HOUR 0.000 0.00

65.00000 0.000 0.00

203-01100  
 

0050 BLADING 50.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

203-01500  
 

0055 POTHOLING 30.000 0.000

HOUR 4.000 400.00

100.00000 4.000 400.00

203-01597  
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PCN: 12810-BID    ESTIMATE RUN 07/07/2005

PROJECT: BR 0062-013                   ESTIMATE NO: 0001 22:10:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 FILTER MATERIAL (CLASS A) 170.000 0.000

CY  0.000 0.00

40.00000 0.000 0.00

206-00510  
 

0065 *EROSION LOG (12 INCH) 100.000 0.000

LF  0.000 0.00

5.50000 0.000 0.00

208-00002  
 

0070 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

575.00000 0.000 0.00

208-00045  
 

0075 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.200 500.00

2,500.00000 0.200 500.00

208-00200  
 

0080 RESET MAILBOX STRUCTURE (TYPE 1) 1.000 0.000

EACH 0.000 0.00

285.00000 0.000 0.00

210-00011  
 

0085 RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

210-00810  
 

0090 MODIFY STRUCTURE 1.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

210-04025  
 

0095 *SEEDING (NATIVE) 3.500 0.000

ACRE 0.000 0.00

405.00000 0.000 0.00

212-00006  
 

0100 *SOIL PREPARATION (SPECIAL) 3.500 0.000

ACRE 0.000 0.00

2,350.00000 0.000 0.00

212-00047  
 

0105 *MULCHING (WEED FREE HAY) 3.330 0.000

ACRE 0.000 0.00

335.00000 0.000 0.00

213-00002  
 

0110 *MULCH TACKIFIER 666.000 0.000

LB  0.000 0.00

2.20000 0.000 0.00

213-00061  
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PCN: 12810-BID    ESTIMATE RUN 07/07/2005

PROJECT: BR 0062-013                   ESTIMATE NO: 0001 22:10:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SOIL RETENTION BLANKET (STRAW/COCONUT) 825.000 0.000

SY  0.000 0.00

1.70000 0.000 0.00

216-00041  
 

0120 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000

L S 1.000 6,500.00

6,500.00000 1.000 6,500.00

250-00010  
 

0125 AGGREGATE BASE COURSE (CLASS 6) 785.700 0.000

CY  0.000 0.00

25.00000 0.000 0.00

304-06007  
 

0130 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 50.000 0.000

TON 0.000 0.00

150.00000 0.000 0.00

403-00720  
 

0135 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 2,100.000 0.000

TON 0.000 0.00

39.00000 0.000 0.00

403-33741  
 

0140 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,040.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

420-00100  
 

0145 RIPRAP (12 INCH) 764.000 0.000

CY  0.000 0.00

37.00000 0.000 0.00

506-00212  
 

0150 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 3.000 0.000

TON 0.000 0.00

155.00000 0.000 0.00

507-00400  
 

0155 18 INCH CORRUGATED STEEL PIPE 100.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

603-10180  
 

0160 24 INCH CORRUGATED STEEL PIPE 112.000 0.000

LF  0.000 0.00

35.00000 0.000 0.00

603-10240  
 

0165 18 INCH STEEL END SECTION 4.000 0.000

EACH 0.000 0.00

175.00000 0.000 0.00

603-30018  
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PCN: 12810-BID    ESTIMATE RUN 07/07/2005

PROJECT: BR 0062-013                   ESTIMATE NO: 0001 22:10:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 24 INCH STEEL END SECTION 2.000 0.000

EACH 0.000 0.00

235.00000 0.000 0.00

603-30024  
 

0175 GUARDRAIL TYPE 3 (6-3 POST SPACING) 175.000 0.000

LF  0.000 0.00

15.75000 0.000 0.00

606-00301  
 

0180 GUARDRAIL TYPE 7 (SPECIAL) 82.000 0.000

LF  0.000 0.00

145.00000 0.000 0.00

606-00705  
 

0185 TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

606-01370  
 

0190 END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

606-02003  
 

0195 END ANCHORAGE (FLARED) 3.000 0.000

EACH 0.000 0.00

1,515.00000 0.000 0.00

606-02005  
 

0200 END POST 13.000 0.000

EACH 0.000 0.00

141.00000 0.000 0.00

607-00005  
 

0205 CORNER AND LINE BRACE POST 5.000 0.000

EACH 0.000 0.00

156.00000 0.000 0.00

607-00010  
 

0210 FENCE BARBED WIRE WITH METAL POSTS 1,765.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

607-01000  
 

0215 FENCE COMBINATION WIRE WITH METAL POSTS 414.000 0.000

LF  0.000 0.00

5.10000 0.000 0.00

607-11200  
 

0220 *CURB TYPE 6 (SECTION M) 156.000 0.000

LF  0.000 0.00

3.50000 0.000 0.00

609-60011  
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PCN: 12810-BID    ESTIMATE RUN 07/07/2005

PROJECT: BR 0062-013                   ESTIMATE NO: 0001 22:10:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 DELINEATOR (TYPE I) 19.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

612-00001  
 

0230 DELINEATOR (TYPE III) 4.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00003  
 

0235 EMBANKMENT PROTECTOR TYPE 5 1.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

615-00050  
 

0240 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.210 2,730.00

13,000.00000 0.210 2,730.00

625-00000  
 

0245 *MOBILIZATION 1.000 0.000

L S 0.250 17,965.75

71,863.00000 0.250 17,965.75

626-00000  
 

0250 *PAVEMENT MARKING PAINT (WATERBORNE) 21.000 0.000

GAL 0.000 0.00

51.00000 0.000 0.00

627-00011  
 

0255 *FLAGGING 500.000 0.000

HOUR 32.500 487.50

15.00000 32.500 487.50

630-00000  
 

0260 *TRAFFIC CONTROL INSPECTION 150.000 0.000

DAY 24.000 1,320.00

55.00000 24.000 1,320.00

630-00007  
 

0265 *TRAFFIC CONTROL MANAGEMENT 20.000 0.000

DAY 3.000 915.00

305.00000 3.000 915.00

630-00012  
 

0270 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 0.000

EACH 5.000 775.00

155.00000 5.000 775.00

630-80335  
 

0275 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 71.000 0.000

EACH 35.500 1,810.50

51.00000 35.500 1,810.50

630-80341  
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PCN: 12810-BID    ESTIMATE RUN 07/07/2005

PROJECT: BR 0062-013                   ESTIMATE NO: 0001 22:10:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 23.000 0.000

EACH 10.500 850.50

81.00000 10.500 850.50

630-80342  
 

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000

EACH 2.000 302.00

151.00000 2.000 302.00

630-80343  
 

0290 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 5,100.00

5,100.00000 1.000 5,100.00

630-80355  
 

0295 *DRUM CHANNELIZING DEVICE 50.000 0.000

EACH 25.000 650.00

26.00000 25.000 650.00

630-80360  
 

0300 *TRAFFIC CONE 100.000 0.000

EACH 42.000 210.00

5.00000 42.000 210.00

630-80380  
 

0305 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0310 F/A ASPHALT PAVEMENT INCENTIVE 7,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0315 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0320 F/A ON-THE-JOB TRAINEE 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0325 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0330 F/A TESTING LEAD PAINT ON BRIDGE RAIL 500.000 0.000

F A 262.080 262.08

1.00000 262.080 262.08

700-70035  
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PCN: 12810-BID    ESTIMATE RUN 07/07/2005

PROJECT: BR 0062-013                   ESTIMATE NO: 0001 22:10:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0450 F/A MCR # 1, NEUTRALIZE LEAD 1.000 0.000

F A 1.000 4,660.00

4,660.00000 1.000 4,660.00

700-70035  
 

CAT 0200 $47,121.83 47,121.83CURRENT AMT 461,466.80 $$

CAT NO0300 MAJOR STRUCTURE 

0340 REMOVAL OF BRIDGE 1.000 0.000

EACH 1.000 54,651.00

54,651.00000 1.000 54,651.00

202-00400  
 

0345 STRUCTURE EXCAVATION 1,070.000 0.000

CY  1,070.000 4,012.50

3.75000 1,070.000 4,012.50

206-00000  
 

0350 STRUCTURE BACKFILL (FLOW-FILL) 550.000 0.000

CY  0.000 0.00

70.00000 0.000 0.00

206-00065  
 

0355 STRUCTURE BACKFILL (CLASS 2) 1,040.000 0.000

CY  0.000 0.00

3.25000 0.000 0.00

206-00200  
 

0360 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 302.000 0.000

TON 0.000 0.00

39.00000 0.000 0.00

403-33741  
 

0365 *STEEL PILING (HP 12X53) 4,614.000 0.000

LF  1,470.000 35,280.00

24.00000 1,470.000 35,280.00

502-11253  
 

0370 STRUCTURAL STEEL (GALVANIZED) 2,705.000 0.000

LB  0.000 0.00

3.50000 0.000 0.00

509-00001  
 

0375 *WATERPROOFING (MEMBRANE) 1,715.000 0.000

SY  0.000 0.00

7.35000 0.000 0.00

515-00120  
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PCN: 12810-BID    ESTIMATE RUN 07/07/2005

PROJECT: BR 0062-013                   ESTIMATE NO: 0001 22:10:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 MAJOR STRUCTURE 

0380 BRIDGE EXPANSION DEVICE (0-4 INCH) 80.000 0.000

LF  0.000 0.00

100.00000 0.000 0.00

518-01004  
 

0385 CONCRETE CLASS D (BRIDGE) 970.000 0.000

CY  0.000 0.00

400.00000 0.000 0.00

601-03040  
 

0390 *REINFORCING STEEL 36,070.000 0.000

LB  0.000 0.00

0.70000 0.000 0.00

602-00000  
 

0395 *REINFORCING STEEL (EPOXY COATED) 143,010.000 0.000

LB  0.000 0.00

0.85000 0.000 0.00

602-00020  
 

0400 18 INCH CORRUGATED STEEL PIPE 9.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

603-10180  
 

0405 15 INCH PLASTIC PIPE 22.000 0.000

LF  0.000 0.00

55.00000 0.000 0.00

603-50015  
 

0410 VANE GRATE INLET SPECIAL 1.000 0.000

EACH 0.000 0.00

4,700.00000 0.000 0.00

604-25000  
 

0415 *BRIDGE RAIL TYPE 10M 787.000 0.000

LF  0.000 0.00

105.00000 0.000 0.00

606-11030  
 

0420 3 INCH ELECTRICAL CONDUIT (PLASTIC) 875.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

613-01300  
 

0425 *PRESTRESSED CONCRETE I (BT42) 1,700.000 0.000

LF  0.000 0.00

155.00000 0.000 0.00

618-00142  
 

CAT 0300 $93,943.50 93,943.50CURRENT AMT 1,143,707.75 $$
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PCN: 12810-BID    ESTIMATE RUN 07/07/2005

PROJECT: BR 0062-013                   ESTIMATE NO: 0001 22:10:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0430 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 0.900 10,800.00

12,000.00000 0.900 10,800.00

620-00002  
 

0435 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 11,000.00

11,000.00000 1.000 11,000.00

620-00012  
 

0440 SANITARY FACILITY 1.000 0.000

EACH 1.000 1,500.00

1,500.00000 1.000 1,500.00

620-00020  
 

0445 F/A PHONE SERVICE LONG DISTANCE (CE) 400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

CAT 0400 $23,300.00 23,300.00CURRENT AMT 24,900.00 $$

PROJECT TOTAL 164,365.33 $ 164,365.33CURRENT AMT 1,630,074.55 $$


